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ESTIMATE RUN 06/17/2015

ESTIMATE SUMMARY 12:20:55

CONTID: C19904R        ESTIMATE NO: 0001 PROG 2005

PCN: 19904R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: CABIN CREEK PERCENT TIME:

PROJECT NO: STA 0362-034                  

US36: CABIN CREEK

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 06/16/2015 DATE TIME STARTED 06/01/2015

10170 Church Ranch Way, Ste. 201 DATE LET 02/19/2015 DATE WORK BEGAN 06/01/2015

 DATE AWARDED 03/02/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2015 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 06/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 416,983.26 PARTICIPATING $ $ 382,687.77

AWARD PROJECT AMT: 475,609.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,134.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

91.78%

34,295.49

382,687.77

382,687.77

375,553.63

$

$

$

$

382,687.77

0.00

382,687.77

0.00

382,687.77

-7,134.14

0.00

375,553.63

0.00

AMOUNT DUE 375,553.63 375,553.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 375,553.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 19904R-BID   ESTIMATE RUN 06/17/2015

PROJECT: STA 0362-034                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

29.20000

0010 *Removal of Asphalt Mat (Planing) 0.000

29,346.000

202-00240  
 

44,019.0029,346.000

44,019.00

29,346.000

SY  

1.50000

0015 *Erosion Log (12 Inch) 0.000

100.000

208-00002  
 

700.00100.000

700.00

100.000

LF  

7.00000

0020 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

85.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

300.00000

0030 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

85.00000

0035 *Erosion Control Supervisor 0.000

10.000

208-00205  
 

1,000.0010.000

1,000.00

10.000

HOUR

100.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,300.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,850.00000

0050 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

5,300.00000

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

28.00000
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PCN: 19904R-BID   ESTIMATE RUN 06/17/2015

PROJECT: STA 0362-034                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

490.00000

0065 *Wildlife Biologist 0.000

2.000

240-00000  
 

174.002.000

174.00

2.000

HOUR

87.00000

0070 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

87.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

195.00000

0080 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

2,557.670

403-34841  
 

230,190.302,557.670

230,190.30

2,557.670

TON 

90.00000

0085 Emulsified Asphalt (Slow-Setting) 0.000

1,437.000

411-10255  
 

3,592.501,437.000

3,592.50

1,437.000

GAL 

2.50000

0090 *Rumble Strip 0.000

11,162.000

614-80385  
 

3,906.7011,162.000

3,906.70

11,162.000

LF  

0.35000

0095 Construction Surveying 0.000

1.000

625-00000  
 

1,600.001.000

1,600.00

1.000

L S 

1,600.00000

0100 *Mobilization 0.000

0.667

626-00000  
 

41,338.660.667

41,338.66

1.000

L S 

61,977.00000

0105 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

100.000

GAL 

128.00000

0110 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

250.000

627-00012  
 

7,000.00250.000

7,000.00

250.000

GAL 

28.00000
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PCN: 19904R-BID   ESTIMATE RUN 06/17/2015

PROJECT: STA 0362-034                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 0.000

189.000

630-00000  
 

7,938.00189.000

7,938.00

189.000

HOUR

42.00000

0120 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,120.007.000

1,120.00

7.000

DAY 

160.00000

0125 *Traffic Control Management 0.000

5.000

630-00012  
 

4,000.005.000

4,000.00

5.000

DAY 

800.00000

0130 *Flashing Beacon (Portable) 0.000

3.600

630-80001  
 

1,188.003.600

1,188.00

4.000

EACH

330.00000

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

55.00000

0140 *Construction Traffic Sign (Panel Size A) 0.000

11.700

630-80341  
 

514.8011.700

514.80

13.000

EACH

44.00000

0145 *Construction Traffic Sign (Panel Size B) 0.000

35.100

630-80342  
 

1,930.5035.100

1,930.50

39.000

EACH

55.00000

0150 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

55.00000

0155 *Construction Traffic Sign (Special) 0.000

57.600

630-80344  
 

460.8057.600

460.80

64.000

SF  

8.00000

0160 *Portable Message Sign Panel 0.000

1.800

630-80355  
 

2,970.001.800

2,970.00

2.000

EACH

1,650.00000

0165 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

660.00000



CONTID: C19904R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19904R-BID   ESTIMATE RUN 06/17/2015

PROJECT: STA 0362-034                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device 0.000

7.200

630-80360  
 

144.007.200

144.00

8.000

EACH

20.00000

0175 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.00000

0180 *Traffic Cone 0.000

112.500

630-80380  
 

506.25112.500

506.25

125.000

EACH

4.50000

0185 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

780.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Asphalt Pavement Incentive 0.000

2,442.490

700-70012  
 

2,442.492,442.490

2,442.49

2,442.490

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Roadway Smoothness Incentive 0.000

9,380.800

700-70018  
 

9,380.809,380.800

9,380.80

9,380.800

F A 

1.00000

0215 F/A Asphalt Cement Cost Adjustment 0.000

11,195.570

700-70019  
 

11,195.5711,195.570

11,195.57

11,195.570

F A 

1.00000

0220 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19904R-BID   ESTIMATE RUN 06/17/2015

PROJECT: STA 0362-034                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 Netting 0.000

204.000

240-00020  
 

5,375.40204.000

5,375.40

204.000

SY  

26.35000

CAT 382,687.77382,687.77416,983.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

400.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 382,687.77382,687.77$416,983.26$CURRENT AMTPROJECT TOTAL


